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DC Public Library Capital Report as of May 14, 2008

Anacostia Library — Building Demolition Contacts Progress
‘\\ Councilmember
ﬁr—fﬁ;,._&_w“_& L T o i e Ward 7 | Yvette Alexander
' T 0% 202.724.3068
Architect | N/A
Project | oo pon oo Pepeo I’q‘.nwcr_r-mil.ﬂ h over complete, demolition to
Manager commence May 22, 2008,
202.442.6070
Contracter | Horton Barber
o — Paul Horton
Project will consist of hazardous material mitigation, complete 302.373.0433
demolition of existing library and site preparation for new —=
construction.
Anacostia Library — New Building Design Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
202.724.8068
Architect | Freelon Group .
Philip Freelon
919/941-9790 7
Project o p Schematic Design and Design Development Phases
Manager | D¢ Boy eomplete. Construction Manager has started the
202.727.1113 pre-design services phase of the project.
Forrester
View looki Contractor Construction
lew looking west Jorge A. Briones
Design of the new Anacostia Branch Library will include 240-880-3448
community input on planning and programming phase. Design DCPL PM Al Construction
and censtruction is fully funded. Firm & Consulting




Benning Library — Building Demolition Contacts Progress
REBECCK :':-i N0 PN /{\ _,jx".‘ Q0 < _ Councilmember
W S T PR Ward 7 | Yvette Alexander
202.724.8068
Architect | N/A
Project . : - ’ . 4
Manager Jetf Bonvechio Demolition Complete - Site Graded
202.442.6070
Contractor | Horton Barber
_ Paul Horton
Project will consist of hazardous material mitigation, complete 202.373.0433
demolition of existing library and site preparation for new
construction
Benning Library — New Building Design Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
202.724.8068
. Davis, Brody,
Architect Bond & Aedas
Peter Cook
: 202/449-1190 schematic Design and Desizn Development Phases
Ml;rlgez: Kim Fuiler complete, Construction Manager has started the
£ pre-design services phase of the project.
202/442-6069 .
Contractor | Forrester.
Design of the new Benning Branch Library will include Jorge A. Briones
community input on planning and programming phase. Design 240-880-3448
and construction is fully funded. _
' FD.CPL PM Hill International
irm




Deanwood — New Community Center and Library Contacts Progress
- T S Councilmember
Ward 7 | Yvette Alexander
202.724.8068
Architect | EEK
Sean O’Donnell '
Project is being managed by DU Deputy Mayor ltor
i Planning and Economic Development {DMPEI .
oject | yoeep hi s : ; :
Manager | “o1 >onvectio DMPED is currently requesting proposal for a
202 4426070 Program Management firm to oversee the
sl -eennns i construction phase of the preject.
Project is a partnership with the Department of Parks and Contractor
Recreation to co-locate a 10,000 square foot library within a
54,000 square foot aquatic center and community center.
Library and Community Center would share such space as
computer lab, senior roems, tutor rooms and community
meeting rooms. Project location is 49™ and Quarles St. NE
Francis A. Gregory Library — New Building Design Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
202.724.8068
Architect | T.B.A.
An RFP for design services way issued on May 15,
_ 2008, DCPLU is currently working on several pre-
Ml;rn?eg Lisa Deanes design projects (Haz-Mat Survey, Zoning Study
£ P and Topographical and Boundary Survey) in
(202) 727- preparation for commencement of the design
Contractor work.,
Design of the new Francis Gregory Library will include
community input on planning and programming phase. Design Lynch
and construction are only partially funded. DCPL PM Development
Firm Partners




Georgetown Library -Interim Library

Contacts Progress
Councilmember
Ward 2 | Jack Evans
.202.724 8058
Architect | Core Architects
DCPL is working with the local Advisory Neighborhood Dale Stewart
Commissions and the Office of Property Management on 202.466.6116
locating an appropriate site for an interim facility Project The Office of Property Management is currenély
Chris Wright e L ‘ o T v
Manager negotiating & lease agreement for a 4,600 Sguare
202.727.4913 Foot property located on the M Street corridor,
Contractor
Georgetown Library — Building Renovation Design Contacts Progress
Councilmember
Ward 2 | Jack Evans
202.724.8058
Architect | Martinez & Johnson
Tom Johnson
202.333.4480 Design Phase nearing the end of schematic design.
Mlzge:; Chris Wright I,r,}“f o0 ﬂm.h}nmnity meeting is scheduled for May
22, 2008, Tirst phase of exterior repovation work
202.272.4913 anticipated to begin toward the end of July,
Contractor | T.B.D.
Design of the new Georgetown Library will include
community input on planning and programming phase.
Design phase is fully funded. DCPL PM Smoot
Firm Construction




Northeast Library — Exterior Restoration (Design Phase) Contacts Progress
a4 Councilmember | Tommy Wells'
' Ward 6 | 202.724.8072
Architect | Bell Architects
David Bell
202.548.7570 Design phase nearing completion. BCPL and the
Pro7 design team are scheduled For two approval
TOject . ioh A o - g .
Manager | ©M Woght meetings, one with the DC Public Space permit
202,727 4913 office and the ANC Public Space Sub Commitice.
Construction is scheduled to begin in the Fall,
Contractor | TB.D ,
Project consists of Exterior Improvements to windows,
doors, security lighting, masonry restoration, landscaping
and signage.
Petworth Library — Restroom Renovations Contacts Progress
Councilmember | Muriel Bowser
Ward 4 | 202.724.8052
Architect | Samaha Associates
William Santer
i 703.691.3311 Coniractor is working on linal stages of the
Mzgeg: Lisa Deanes restroom project. Final project completion date
£ P wikl be established aller final walk-through;
it schedoled on May 29, 2008
Contractor Simon
Development

Project consists of the reconfiguration of the public
restrooms to update them within the guidelines of the
Americans with Disabilities Act.




Petworth — Exterior Restoration (Design Phase)

Contacts

‘Progress

Project consists of Exterior Improvements to windows,
doors, security lighting, masonry restoration, landscaping
and signage.

Councilmember

Muriel Bowser

Ward 6

202.724.8052

Architect

Frank and Lohsen

Art Lohsen

202.223,9449

Project
Manager

Chris Wright

202.727.4913

Contractor

TB.D

Dregipn is 50% complete. Design portion of project
is scheduled for completion this summer.,

Southeast Library — Fire Alarm Upgrades

Contacts

Progress

Councilmember

Project will bring Southeast branch fully compliant with
current DC Building Fire Codes

Ward 6

Tommy Wells

202.724.8072

Architect

N/A

Project
Manager

A-1 Construction

Adnan Issa

DCPL Project
Manager

Jeff Bonvechio

Contractor:

Simplex

Hamid Zand

COMPLETLE




Fire Alarm Upgrades — Various Locations Contacts Progress
Councilmember
Ward
Architect
) ] . Project . - ] . :
The Capitol View, Southwest, Northeast, Parklands-Turner Manager | 1€t Bonvechio Bids due to DCPL on May 21. 2008
and Langston libraries wili be part of a fire alarm upgrade £
project. This project will incorporate fire detection 202.442.6070
equipment and notification systems at these locations. Contractor
Takoma Park - Restroom Renovations Contacts Progress
Councilmember
Project consists of Ward 4 | Muriel Bowser
the
reconfiguration of 202.724.8032
the public Architect | Samaha Associates
festroomms to William Santer
update them
within the 703.691.3311 Contractor is working on final stages of the
guidelines of the Project | . . e La e 4 ; . ) |
Americans with Mamaser Lisa Deanes restroom project. Final project completion date will
Disabilities Act £ he established afier linal walk-through; schedaled
' 202.727.5181 . '
on May 29, 2008
Simon
Contractor Development




Tenley Friendship — Building Demolition

Contacts

Progress

Project will consist of hazardous material mitigation, complete
demolition of existing library and site preparation for new
construction.

Councilmember

Ward 3

Mary Cheh

202.724.8062

Architect

N/A

Project
Manager

Dedric Boyd

202.727.1113

Contractor

Goel Services

Scott Gamache

202.457.0111

Demolition Complete

Tenley Friendship — New Building Design

Contacts

Progress

Design of the new Tenley Branch Library will include
community input on planning and programming phase Design
and construction is fully funded.

Councilmember

Ward 3

Mary Cheh

202.724.8062

Architect

Freelon Group

Philip Freelon

919/941-9790

Project

Chris Wright

Magger

202/727-4913

Contractor

T.B.D.

Forster
Construction

DCPL PM
Firm

Hill International

Schematic Design and Design Development Phases
complete, Construction Manager has siaried the pre-
design services phase of the project.




Washington Highlands — New Building Design Contacts Progress
Councilmember
Ward § | Marion Barry
(202) 724-8045
Architect | T.B.A.
An RFP for desiga services was issued on May 15,
Project | .+ 2008, DCPL s currently working on several pre-
Manager | 5% VeI design projects (Haz-Mal Survey, Zoning Study and
202.727.5181 Topographical and Boundary Survey) in
preparation for commencement of the design work,
Contractor
Design of the new Washington Highlands will include
community input on planning and programming phase. Design
and construction are only partially funded. DCPL is partnering
with the DC Department of Housing and Community DCPLPM Lynch
Development. i Development
Partners
Watha T. Daniel / Shaw — Building Demolition Contacts Progress
. . C il
Project will ouncilmember
consist of Ward 2 | Jack Evans
hazardous 202.724.8058
material i
mitigation, Architect | N/A
complete
- demolition of
existing library i "
and site Project | 1 e ponvechio Demaolition Conplete
preparation for Manager
new construction. 202.442 6070
Negotiations are -
Contractor | Goel Services

underway with
apparent low
bidder.

Scott Gamache

202.457.0111




Watha T. Daniel / Shaw — New Building Design Contacts Progress
: Councilmember
Ward 2 | Jack Evans
202.724.8058
. Davis, Brody
Architect Bond & Aedas
Peter Cook
: 202/449-1190 Schematic Design and Design Developaieni Phases
Mzrrgeg: Kim Fuller complete. Constraction Manager has started the
£ pre-design services phase of the project.
202/442-6069
Contractor | Forrester
, T | Jorge A. Briones
Design of the new Watha T. Daniel / Shaw Branch Library will 240-330-3448
include community input on planning and programming phase.
Design and construction is fully funded. I;CPL PM A-1 Construction
irm
Woodridge Library — Restroom Renovations Contacts Progress
Councilmember
Ward 5 | Harry Thomas Jr.
202.724.8028
Architect | Samaha Associates
William Santer
703.691.3311 Contractor is working on final stages of the
MPrOjeCt Kim Fuller r{fﬂtl'ﬂﬂiﬂ‘ prnjem;. Fi:ml.rprujﬂ:t completion date will
anager be established after final walk-throughs scheduled
202.442.6069 on May 29, 2008
Contractor | T.B.A.

Project consists of the reconfiguration of the public
restrooms to update them within the guidelines of the
Americans with Disabilities Act.

10




Contacts

Martin Luther King Jr. Library — Restroom Renovations

—

Councilmember

Ward 2

Jack Evans

202.724.8058

Architect

Austin Spriggs

Angela Spriggs

Project
Manager

Jeff Bonvechio

202.442.6070

Contractor

Molina Const.

Progress

Contractor is complefing final punch list ilems on
A-Level Restroons. June 2, 2008 A-Level Hestrooms
will be operational.

Martin Luther King Jr. Library — New Young Adult

Library and College Information Center Contacts Progress
Councilmember
Ward 2 | Jack Evans

202.724.8058

Architect | Sorg Associates
Suman Sorg

DOPL and Architeet ave working on plan revisions
MPWJECt Kim Fuller in order o meet pm’igcl soals within the project
anager hudget.
202.442.6070 '
New YA and College Information Center will be a destination Coniractor | TB.D

for young adults. It will provide stimulating learning
opportunities that support their success in life. This destination
will provide opportunities to meet their need for homework
help, exam preparation, and using computers and software
applications. High quality program events are a key to the
success of the library in assisting young adults.
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Contacts

Progress

Martin Luther King Jr. Library — Adaptive Services Build Out

Improvements to Adaptive Services Division including
new public computers, upgrades to staff space, lighting,
and accessibility.

Councilmember

Ward 2

Jack Evans

202.724.8058

Architect

Atelier Architects

Elizabeth Stough

202.457.0860

Project
Manager

Lisa Deanes

202.727.5181

Contractor

Biscayne

Contract awarded May 19, 2008 anticipated
completion date November 8, 2008

12




